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35-ID-B 2/12/2013 | 2/19/2013 | 3/7/2013 | 3/27/2013 | 4/12/2013 | 4/15/2013 | 5/14/2013 | 5/31/2013 | 6/10/2013 | 7/10/2013 | See Note 2| Note 2 Note 2 Complete 9/1/2013
35-ID-C 2/14/2013 | 2/21/2013 | 3/7/2013 | 3/25/2013 | 5/1/2013 5/3/2013 | 6/14/2013 | 6/19/2013 | 7/3/2013 | 8/5/2013 Note 2 Note 2 Note 2 N/A 9/1/2013
35-ID-D 3/1/2013 | 3/8/2013 | 3/29/2013 | 4/15/2013 | 5/17/2013 | 5/20/2013 | 6/24/2013 | 7/8/2013 | 7/15/2013 | 8/23/2013 Note 2 Note 2 Note 2 N/A 9/1/2013
35-ID-E 3/22/2013 | 3/29/2013 | 4/19/2013 | 5/6/2013 | 6/19/2013 | 6/21/2013 | 7/8/2013 | 7/22/2013 | 8/5/2013 | 9/20/2013 Note 2 Note 2 Note 2 N/A 9/20/2013
27-1D-A 4/5/2013 | 4/12/2013 | 4/26/2013 | 5/13/2013 | 6/28/2013 | 7/1/2013 | 9/10/2013 | 9/19/2013 | 9/27/2013 | 10/27/2013] Note 2 Note 2 Note 2 N/A 10/27/2013
27-1D-B 4/26/2013 | 5/3/2013 | 5/24/2013 | 6/12/2013 | 7/16/2013 | 7/18/2013 | 9/24/2013 | 9/30/2013 | 10/8/2012 | 11/15/2013 N/A Note 2 Note 2 N/A 11/15/2013
Note-2 Cutting floor troughs, setting floor gasket, setting steel wall angle, or any type of disruptive activities will be done on machine studies days as per the operation schedule or during the shutdowns.




